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EOS GROUND SYSTEM (EGS) TEST
EGS VERSION 1 (AM-1/L-7)

Start Finish

EGS VERSION 1 (AM-1/L-7)
07OCT96A 29DEC97

EDOS Ops Proto Component Testing (Code 510)
07OCT96A 04NOV96A
02JUN97A 12JUN97A
12JUN97A 12JUN97A

AM-1 Eng. Version Sci. S/W I&T (SSI&T)
21APR97A 19NOV97
21APR97A 16MAY97A
10JUN97A 08JUL97A
18JUN97A 20JUL97A
23JUN97A 25JUL97A
01AUG97A 15SEP97
01AUG97A 19NOV97
29AUG97 16OCT97
29AUG97 16OCT97

AM-1 Eng. Version Continuing SSW Testing (SSI&T)
19MAY97A 29DEC97
19MAY97A 16OCT97
09JUL97A 19DEC97
21JUL97A 29DEC97
29JUL97A 10DEC97

ECS Rel. A FOS CT & Sys. Integ. (SI&T)
02DEC96A 30JUN97A
02DEC96A 24DEC96A
12DEC96A 17DEC96A
13DEC96A 18DEC96A
26DEC96A 30DEC96A
31DEC96A 08JAN97A
15JAN97A 22JAN97A
07APR97A 13JUN97A
29JUN97A 30JUN97A

ECS FOS A.0.1 Regression Test (SI&T)
31MAR97A 04APR97A
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EGS Version 1 (AM-1/L-7)

EDOS Ops Proto Component Checkout
EDOS V3 Informal ATRR
V3 Complete

AM-1 Engineering Version Science S/W I&T
GSFC (MODIS) Science S/W I&T

EDC (ASTER) Science S/W I&T (L2-3)
LaRC (MOPITT) Science S/W I&T
LaRC (MISR) Science S/W I&T

ASTER L1 Eng.  Science S/W I&T at EDC (TBR)
LaRC (CERES) Science S/W I&T

NSIDC (MODIS) Science S/W I&T
EDC (MODIS) Science S/W I&T

AM-1 Engineering Version Science S/W Testing
GSFC (MODIS) Science S/W Testing

EDC (ASTER) Science S/W Testing
LaRC (MOPITT) Science S/W Testing

LaRC (MISR) Science S/W Testing

ECS Rel A FOS Confidence Test & System Integ.
FOS Confidence Test

SDVF/Valley Forge
S/C I&T Facility/Valley Forge

ETS (MPS) - FOS/EDOS (V2)
EDOS (V2) - EOC

ECT 1 Mission Integration Testing
ISTs - FOS Integ.

ECT 2A  Mission Integration Testing

ECS FOS A.0.1 Regression Test










